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Shutdown ’08 Schedule
CM Crane Review Feb-Mar 15 
New Beam Pipe Design Feb 
Complete Run 8, Mar 12
MuTrigger Prototype Tests Feb  27-March 15 
Purge Flammable Gas, Magnet & DAQ Tests Mar 12-14
Remove lock-out & open shield wall Mar 14
RPC Prototype C tests (in tent) Feb- Mar
Disassemble & store shield wall & base Mar 17-21
Beam pipe design review mid Mar
Mu Trigger Review Mar 19
RPC Prototype engineeing & safety review Mar 28
IR Crane certification Mar 14 
Remove Collars Mar 17-18
Disconnect EC & move to AH Mar 17-April 4
Move CM south Mar 26 
Inventory/test assembly of MMN scaffold Apr
Install CM access stairs Apr 7-11
RPC Prototype D tests (in tent) Apr-May



Shutdown ’08 Schedule, cont’d

Design RPC installation fixtures & 
FEE platforms Apr-May 
MuTrgr Platform review mid Apr
Move MMS South (MuTr Decaps?) Apr 15 (tax day)
DC/PC west work ? Apr 1-30
Install CM Crane May
Remove North access & MMN 4 lampshades May
Install Station 1 North scaffolding May 1
Station 1 North decaps May
Prep work for Mutrgr platforms (water/elec) May-June
Prep work for RPC proptotype install May-June
End of run Party    May 30
Erect MMN scaffolding June 
MMN decaps June-July
RPC engineering & safety review mid June
MuTrigger FEE N Install July
HBD Install July-August



RPC prototype gas system July
Move shielding for RPC prototype installation July
RPC prototype cable routing & support July
Modify crystal palace & vapor barrier July
Install MuTrigger FEE N platform July
RPC prototype install August
Install RPC prototype rack in tunnel south August
Install Mutrigger FEE’s in MMS for RPC test August
Install MuTrigger FEE South platform August
Install MuTrgr N&S rack cooling & electric August
Install MuTrigger N cooling water & air August
Replace tunnel shielding Sept
Connect electronics/gas/water/air for RPC Sept.
Install MuTrigger N& S racks Sept.
Remove all installation equipment Oct.
Prep for run 9 Oct
Close shield wall start shifts Nov
Start physics Dec.

Shutdown ’08 Schedule, cont’d



Design Reviews 
• CM Crane (analyses complete need meeting with ) (Set up review tomorrow)

• MMN Scaffolding (design submitted to C-A for review) 

• New Beampipe Review (ready for review, drawings sent to vendor for quote) 

• Station 1 Scaffolding (DESIGN IN PROCESS)

• Mu Trigger FEE N & S 3/14 (Need to secure date)

• RPC Prototype  3/28 (Prototype design, installation, gas system, electronics, 
safety) (Need to secure date)

• MuTrigger N & S rack platform  4/21-5/2 (On deck for design)

• RPC Stations 1, 2 and 3       ~ 6/22-6/20

• VTX/FVTX review ~ 6/1-8/31 

• NCC Review ~ 6/1-8/31

• MMS scaffolding   (< 2009)



New Beampipe 
Design & Review
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MMN Scaffolds



Where To Find 
PHENIX Engineering Info

Links for the weekly planning meeting slides, long term planning, pictures, videos 
and other technical info can be found on the web site:

http://www.phenix.bnl.gov/WWW/INTEGRATION/ME&Integration/DRL_SSint-page.htm


